COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2018

ESTI MATE SUMVARY 16: 39: 39
CONTI D: C21596 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 21596- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.0 DAYS TIVE ALLOW 115 WORK DAYS
| TS WEATHER STATI ON UPGRADES FY17 PERCENT TIME:  18.26 ORI G TI ME ALLON 115 WORK DAYS
PRQJIECT NO. | TSSW1- 831
I TS VEATHER STATI ON UPGRADES FY17
NAME OF ROAD:
PRQIECT COUNTI ES: PI TKI N MESA
LAS ANl MAS OTHERS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 06/ 01/ 2018 DATE TIME STARTED 01/10/2018
1049 MEADOW LANE DATE LET 11/ 30/ 2017 DATE WORK BEGAN 01/16/ 2018
DATE AWARDED 12/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/05/2018 DATE ACCEPTED
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 01/10/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,496, 114.50 PARTI Cl PATI NG $ 148, 390. 50 $ 39, 331. 50
AWARD PRQIJECT AMT: $ 1,396,424.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 9. 92% TOTAL EARNI NGS 148, 390. 50 39, 331. 50
FUNDS AVAI LABLE: $ 1,347,724.00 STOCKPILED MATER ALS 623, 957. 45 567, 855. 57
GROSS EARNI NGS 772, 347. 95 607, 187. 07
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3,851.72 -1,179. 95
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 768, 496. 23 606, 007. 12
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 768, 496. 23 606, 007. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 606,007.12

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21596-BI D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | TSSW1- 831 ESTI MATE NO 0003 16: 39: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure (Weather Station) 13. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0010 202-01170 Renoval of Guardrail Type 7 40. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0015 203-01597 Pot hol i ng 40. 000 16. 000
HOUR 5. 000 1, 000. 00
200. 00000 21.000 4,200. 00
0020 208- 00002 Erosi on Log Type 1 (12 Inch) 360. 000 240. 000
LF 120. 000 600. 00
5. 00000 360. 000 1, 800. 00
0025 208-00035  Aggregate Bag 110. 000 110. 000
LF 0. 000 0. 00
9. 00000 110. 000 990. 00
0030 208-00046 Pre-fabricated Concrete Washout Structure 14. 000 8. 000
EACH 5. 000 3, 000. 00
600. 00000 13. 000 7,800. 00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 28. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval ) 28. 000 2.000
HOUR 0. 000 0. 00
58. 00000 2.000 116. 00
0045 208-00207 Erosi on Control Managenent 28. 000 6. 000
DAY 3.000 450. 00
150. 00000 9. 000 1, 350. 00
0050 212-00006 Seedi ng (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
4,700. 00000 0. 000 0.00
0055 212-00032 Soi | Condi tioning 0. 800 0. 000
ACRE 0. 000 0. 00

5, 900. 00000 0. 000 0. 00



CONTI D: C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21596- BI D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | TSSWO1- 831 ESTI MATE NO 0003 16: 39: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 4, 000. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2. 00000 0. 000 0. 00
0065 607-11525 Fence (Plastic) 250. 000 250. 000
LF 0. 000 0. 00
2.50000 250. 000 625. 00
0070 612-00260 Location Marker (Fiber Optic)(Done) 9. 000 3. 000
EACH 5. 000 180. 00
36. 00000 8. 000 288. 00
0075 612-00270 Location Marker (Utility)(Flat Slat) 23. 000 13. 000
EACH 8. 000 224.00
28. 00000 21.000 588. 00
0080 613-00206 *2 Inch Electrical Conduit (Bored) 705. 000 505. 000
LF 200. 000 8, 000. 00
40. 00000 705. 000 28, 200. 00
0085 613-01200 2 Inch Electrical Conduit (Plastic) 2, 855. 000 1, 840. 000
LF 1, 015. 000 9, 642. 50
9. 50000 2, 855. 000 27,122.50
0090 613-07011 Pul | Box (11"x18"x12") 25. 000 15. 000
EACH 6. 000 3, 300. 00
550. 00000 21.000 11, 550. 00
0095 613-07023 Pul | Box (24"x36"x24") 9. 000 3. 000
EACH 5. 000 6, 135. 00
1, 227. 00000 8. 000 9, 816. 00
0100 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0105 613-32300 Li ght Standard Steel (30 Foot) 7.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0105 MATERI AL ALLOWANCE Li ght Standard 7.000
EACH 0. 000 0. 00

2,285.71429 7.000 16, 000. 00



CONTI D

ROADWAY

CAT NO0200

0110 613-40010

0115

613-80130

0120

614- 86105

0120

0125

614-86741

0125

0125

0130

614-86741

0130

0135

614-86752

0140 614-87006

C21596
21596-BI D
| TSSW1-831
| TEM
DESCRI PTI ON

Li ght Standard Foundati on

Cabi net

Service Meter

Tel enetry (Field)

MATERI AL ALLOMANCE Tel enetry (Fi el d)

Weat her Monitoring System

MATERI AL ALLOWANCE CCTVs

MATERI AL ALLOWANCE Weat her Monitoring System

Weat her

Monitoring System (High Sierra)

MATERI AL ALLOWANCE Weat her Monitoring System (High

Sierra)

Fol d- Over Tower (ITS)

*Fi ber Optic Termination Panel (6 Fiber)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

7.000

1, 200. 00000

2.000
EACH
3, 500. 00000

10. 000
EACH
1, 750. 00000

EACH
1, 487. 50000

13. 000
EACH
59, 775. 00000

EACH
3, 084. 76000

EACH
38, 628. 60150

1. 000
EACH
59, 775. 00000

EACH
50, 808. 75000

14.000
EACH
10, 000. 00000

3. 000

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
1. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 06/ 20/ 2018

1,200

14,875

502, 171.

50, 808

00

.00

.00

00

.00

.00

82

.00

75

.00

.00

16:39: 39

AMOUNT

6, 000

14, 875

40, 101.

502, 171.

50, 808

00

.00

.00

00

.00

88

82

.00

75

.00

.00



CONTI D: C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21596- BI D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | TSSWO1- 831 ESTI MATE NO 0003 16: 39: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 375. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0150 614-87692 *Et hernet Switch Type II 3.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0155 626- 00000 *Mbbi | i zati on 1. 000 0. 250
LS 0. 000 0. 00
80, 000. 00000 0. 250 20, 000. 00
0160 630- 00000 *Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0165 630-00007 *Traffic Control Inspection 5. 000 0. 000
DAY 0. 000 0.00
320. 00000 0. 000 0. 00
0170 630-00012 *Traffic Control Management 110. 000 16. 000
DAY 8. 000 5, 600. 00
700. 00000 24.000 16, 800. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0. 00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 25. 000 12.500
EACH 0. 000 0. 00
89. 00000 12. 500 1,112.50
0185 630-80343  *Construction Traffic Sign (Panel Size C) 10. 000 5. 000
EACH 0. 000 0.00
89. 00000 5. 000 445. 00
0190 630-80351 *Vertical Panel (Plastic) 25. 000 4.000
EACH 0. 000 0. 00
25. 00000 4. 000 100. 00
0195 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1.000 0. 000
Type
ype) EACH 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D:

C21596
21596-BI D
| TSSW1-831
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 06/ 20/ 2018

CAT NO0200

0200 630-80359

0205

630- 80360

0210

630- 80380

0215

630- 85041

0220

700- 70010

0225

700-70011

0230

700- 70016

0235

700- 70082

0240

700- 70230

0245 700-70380

ROADWAY

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

*Mobi | e Attenuator

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Furnish & Install Electrical Service

F/ A Conmuni cation Lines

F/ A Erosion Control

ESTI MATE NGO 0003 16: 39: 39
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI CD ANOUNT
UNIT PRI CE
5. 000 0. 000
DAY 0. 000 0.00
300. 00000 0. 000 0.00
25.000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0.00
150. 000 37.500
EACH 0. 000 0.00
5. 00000 37.500 187. 50
6. 000 6. 000
DAY 0. 000 0.00
1, 550. 00000 6. 000 9, 300. 00
50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
2, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMT $ 1,495,414.50$%  607,187.07$ 772, 347.95



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 7
ESTI MATE RUN 06/ 20/ 2018

CONTI D: C21596

PCN: 21596-BI D

PRQIECT | TSSW1- 831

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0250 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 0. 000
700. 00000 0. 000

CAT 0400 CURRENT AMT  $

PRQIECT TOTAL

CURRENT AMT $ 1, 496,114.50$

16: 39: 39
ANMOUNT
THI'S CUMULATI VE

PERI OD AMOUNT

0. 00

0. 00

0.00$ 0.00

607,187.07$ 772, 347.95



